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CCR No. 97-0169 Logged Date 2 / 1 2 / 9 7 Rev.          - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B.0,
B.1

Change Class I I

Title (description)
Baseline the Release B Release Plan

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

224-CD-001-001, Release B Release Plan for the ECS
P r o j e c t

RTM Change Start New Baseline

Problem
ESDIS CCR 505-01-41-135-C proposes CDRL item 224 and DID 224/DV2 with delivery date of 21
February 1997.

Proposed Solution
Although final approval of the CCR has not yet occurred, ECS has agreed with ESDIS to deliver the
document in accordance with the proposed schedule

Impact Analysis:
Organizations Affected: BOO x Contracts x ECS Chief Eng x FOS M&O x

Procurement x QO x Rel. Dev x Rel. A Rel. C SCDO Arch. X

Science Off x Security x Subcontrct x Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Joan H. Schessler (signed)   Joan H. Schessler      2/25/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Arthur Palmer         2/26/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman   2/26/97
Signature Date

CM01OC96  ECS


